COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/23/2006

ESTIMATE SUMMARY 02:02:49
CONTID: C15429 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15429-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 55 WORK DAYS
I-25 Greenland to Larkspur PERCENT TIME: 32.73 ORIG TIME ALLOW: 55 WORK DAYS
PROJECT NO: IM 0252-381
I-25 Greenland to Larkspur
NAME OF ROAD: 025A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 06/23/2006 DATE TIME STARTED 04/28/2006
2635 DELTA DRIVE DATE LET 04/06/2006 DATE WORK BEGAN 05/15/2006
DATE AWARDED 04/10/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/25/2006 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/28/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,027,870.40 PARTICIPATING $ 849,733.91 $ 849,733.91
AWARD PROJECT AMT: $  2,790,697.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 28.06% TOTAL EARNINGS 849,733.91 849,733.91
FUNDS AVAILABLE: $ 2,178,136.49 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 849,733.91 849,733.91
TOTAL CLAIMS: $ 0.00 RETATNAGE -12,356.31 -12,356.31
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 837,377.60 837,377.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 837,377.60 837,377.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 837,377.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15429-BID ESTIMATE RUN 06/23/2006
PROJECT: IM 0252-381 ESTIMATE NO: 0001 02:02:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 74,814.000 0.000
sy 74,814.000 149,628.00
2.00000 74,814.000 149,628.00
0010 203-01500 BLADING 8.000 0.000
HOUR 7.000 700.00
100.00000 7.000 700.00
0015 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
0020 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.100 110.00
1,100.00000 0.100 110.00
0025 210-04200 *ADJUST GUARDRAIL 388.000 0.000
LF 388.000 5,529.00
14.25000 388.000 5,529.00
0030 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,000.000 0.000
()4 0.000 0.00
38.10000 0.000 0.00
0035 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
106.75000 0.000 0.00
0040 403-09210 STONE MATRIX ASPHALT 19,957.000 0.000
TON 0.000 0.00
62.95000 0.000 0.00
0045 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 20,264.000 0.000
TON 12,130.680 603,501.33
49.75000 12,130.680 603,501.33
0050 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 17,109.000 0.000
GAL 3,840.000 5,760.00
1.50000 3,840.000 5,760.00
0055 612-00001 *DELINEATOR (TYPE TI) 60.000 0.000
EACH 0.000 0.00

29.00000 0.000 0.00
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PCN: 15429-BID ESTIMATE RUN 06/23/2006
PROJECT: IM 0252-381 ESTIMATE NO: 0001 02:02:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 612-00002 *DELINEATOR (TYPE IT) 20.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0065 612-00003 *DELINEATOR (TYPE III) 40.000 0.000
EACH 0.000 0.00
45.10000 0.000 0.00
0070 614-80387 *RUMBLE STRIP (GRINDING) 41,310.000 0.000
LF 0.000 0.00
0.30000 0.000 0.00
0075 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 25,980.00
43,300.00000 0.600 25,980.00
0080 627-00005 *EPOXY PAVEMENT MARKING 270.000 0.000
GAL 0.000 0.00
75.55000 0.000 0.00
0085 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 900.000 0.000
GAL 477.710 20,923.70
43.80000 477.710 20,923.70
0090 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 3,365.000 0.000
SF 0.000 0.00
13.15000 0.000 0.00
0095 630-00000 *FLAGGING 1,500.000 0.000
HOUR 168.500 3,690.15
21.90000 168.500 3,690.15
0100 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 0.000
DAY 6.000 1,314.00
219.00000 6.000 1,314.00
0105 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 0.000
DAY 13.000 7,111.00
547.00000 13.000 7,111.00
0110 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 1.000 71.00

71.00000 1.000 71.00
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PCN: 15429-BID ESTIMATE RUN 06/23/2006
PROJECT: IM 0252-381 ESTIMATE NO: 0001 02:02:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 0.000
EACH 18.000 1,476.00
82.00000 18.000 1,476.00
0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 0.000
EACH 12.500 1,162.50
93.00000 12.500 1,162.50
0125 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
21.90000 0.000 0.00
0130 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 6,570.00
6,570.00000 1.000 6,570.00
0135 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 876.00
876.00000 1.000 876.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 6.500 234.98
36.15000 6.500 234.98
0145 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
39.40000 0.000 0.00
0150 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 75.000 1,151.25
15.35000 75.000 1,151.25
0155 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 117,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15429-BID ESTIMATE RUN 06/23/2006
PROJECT: IM 0252-381 ESTIMATE NO: 0001 02:02:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70025 F/A QUALITY INCENTIVE PAYMENT 54,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 4,240.000 4,240.00
1.00000 4,240.000 4,240.00
CAT 0200 CURRENT AMT $ 3,018,765.40 $ 840,628.91$ 840,628.91

CAT NO0400 CONSTRUCTION ENGINEERING

0200 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 3,942.00
3,942.00000 1.000 3,942.00
0205 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 1.000 4,588.00
4,588.00000 1.000 4,588.00
0210 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 575.00
575.00000 1.000 575.00
CAT 0400 CURRENT AMT $ 9,105.00 $ 9,105.00% 9,105.00

PROJECT TOTAL CURRENT AMT $ 3,027,870.40 $ 849,733.91 % 849,733.91



